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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 722 Date: 20-Nov-2012 Tuesday

Approved Date:

Shift Hours: 09:00 am 05:30 pm Break: 00:30 Over Time:

Const Calendar Day: 169

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.08" Light rain with mostly overcast skies

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Spent the majority of the day processing surveying data for the cable band and suspender bracket offset
from PP104 to 110 on both the E and W lines. Prepared a report for Warren so that he could respond to
RFI 3096R00 in a timely manner as ABF would like to start this operation as soon as possible.

- Attended a meeting for RFI 3096R00 at 4:15pm regarding the measured offsets of the cable bands and
suspender brackets with Kevin Smith, Adam Roebuck, George Baker, Dan Turner, and Warren Collins.
The proposed distance to move cable bands east at panel points 104, 106, and 110 was agreed upon by
ABF, TY-Lin, and Caltrans. However there was a difference of +/- 20mm at PP108E/W, which still needs
to be addressed before responding to the RFI.
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